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Vendor:
Region/Locality:

Period:

Task Locality %
Complete

Total
Hours

Hours
this period Comments

PSAP Assessment Region 20% 98 98 Initial Survey all PSAP's
LEC/WSP Coordination Region 10% 39.5 39.5 Initial contacts, letter of agency prep
PSAP Strategic Planning Region 10% 14 14 Review of PSAP plans, meetings
Project Reporting Region 5% 18.5 18.5 Build database, monthly report prep
True Up Assistance Region 2% 0.5 0.5 Develop True Up Model

170.5 170.5

0 0

Issue CommentsActions Proposed to Resolve Issue
Issues of Importance

Virginia Wireless E-911 Services Board
Project Management Monthly Activity Report

L.R. Kimball & Assoc.
Tri-Cities Region

6/28/02 to 7/26/02

Activity Report

Active Tasks

Completed Tasks
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